To: Mosser Construction, Inc.
122 South Wilson Avenue
Fremont, OH 43420

Attn: Carly Huston

R.F.P. Number: 2
R.F.P. Date: June 14, 2017

Project: 2017 Classroom Upgrade Project
Education Building BGSU

Please submit an itemized quotation stating the adjustment in Contract Sum and Contract Time which would be necessary to make the following changes in this Contract:

**Item No. 1**
Drawings E111 - Add switches and occupancy sensors in rooms 310, 310B, and 311 as shown on sketch E111-A.

**Item No. 2**
Drawing E211- Add outlets in rooms 310 and 311 as shown on sketch E211-A.

This Request for Proposal is not an authorization to perform any of the work described herein. Do not proceed with these changes unless authorized to do so by Change Order or Construction Change Directive.

TECHNICON DESIGN GROUP, INC.
Signature: Todd Gerdeman
Date: June 14, 2017
G. Extend existing lighting to new switches/occupancy sensors as shown.

F. Tie occupancy sensors in classroom together. All luminaires in classroom shall be controlled by occupancy sensors.